Proposed Timeline for the State Fire Marshal's Development of the

2004 California Building & Fire Codes

January 2004
Start Date: 1-8-04

August 2004
Target Date: 8-16-04

Cictober 2004 October-04 to April 2005

Target Date: 10-15-04 April-05 Target Date: 4-18-05

6-Month Review

Crraft of proposed codes

underga SFM Division
Chiefs' review

SFM INTERNAL REVIEW OF NFPA
5000, NFPA 1 & IRC

SFM assign staff to review & to

develop draft documents of the

proposed codes relating to the
SFM regulated occupancies

SFM to establish contact with
liaisons fram stakehalder
wiorkgroups

Legend

sFM: State Fire Marshal

MFPA: Mational Fire Protection Association

IRC: International Residential Code

CBC: Califarnia Building Code

CFC: California Fire Code

FPO: California Fire Prevention Officers’ Association
CALBOD: California Building Officials” Organization
FL=AB: Fire and Life Safety Advisory Board
oBFS: State Board of Fire Services

CBSC: Califarnia Building Standards Commission
otakeholders: Parties Affected by Code Changes

SFM forwards draft of the Period
?gﬂgtgigﬁ;';gf: Stakeholders First Stakeholders submit their first
for thert reviens and R eviay review with recommendations for

changes to the proposed codes

recommendations

October 15, 2004 through
Aprif 15, 2005

SFM reviews stakeholder

recommendations to the first
draft ofthe proposed codes

Stakeholders include, but
are not limited to:

FPO
CALBO
Mon-Governmental

(Affected paries)
Division Chiefs

State Agencies

FL=AH
SHFS

SFM posts draft of proposed
codes onto the SFEM's web Site
for public review

SFM staff liaisons coordinate
with stakeholder warkgroups

an recommended changes to
the proposed codes

SFEM's Liaison & Stakeholder

June 2005
Target Date: 6-15-05

SFM completes review of
first stakeholder
recaommendations and
returns draft of proposed
codes to stakeholders for
their

Secondredew

Fartnership to he Continuous

Fage 1 of 2
April 8, 2004




Proposed Timeline for the State Fire Marshal's Development of the
2004 California Building and Fire Codes

September 2005 September 2005 Cictober 2005 SFM’s completion of the January 2006
Target Date: 9-15-05 Target Date; 9-16-05 Target Date: 10-17-05 et - Target Date: 1-30-06

Notice of Proposed Action
3-Month Review Period

Stakeholders Second SFM cubrmite the Nafice of
Feview SFM begins review of stakehalder's - submits the Motice o
| ' =FM re-reviews draft and Proposed Action for the
- sccond set of recommendations includes Advisory Board Bl i & Fire Cad
June 15, 2005 - Target Completion Date: 9-19-05 recamrmendations to the uiaing CBQE odes to
September 15, 2005 proposed codes priar to
submitting to CBSC
=FM initiates 15-Day Fublic Motice — '
for SBF= and FLSZAB meetings Beginning of CBSC process
Target Date: 9-26-05 SFM dEVE'”PS_ the Includes Code Advisory
documents required by Committee input, public
CBESC for submittal to the hearingg and p|_||:||||:
Code Adnptinn C'_',"E'E. comiment FIEI’iEIIjS
‘t Diates to be announced
SBFS and FLSAB joint public meeting by CBSC

Target Dates: 10-10-05 through 10-14-05

This meeting is the thirdpublic
opportunity to comment on the
draft of the proposed codes
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